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INTISARI

PT Bukit Asam Tbk merupakan perusahaan penambangan batubara yang
berada di Sumatera Selatan. Penambangan dilakukan menggunakan kombinasi
excavator dan dump truck dengan kontraktor kerja PT Pamapersada Nusantara.
Target rencana produksi bulan Januari 2018 site Tambang Air Laya Barat pit MT-
4 adalah sebesar 3.000.000 BCM untuk tanah penutup dan 550.000 ton untuk
batubara. Realisasi produksi bulan Januari 2018 adalah 2.952.121 BCM untuk
overburden sedangkan untuk penggalian batubara sebesar 535.090 ton. Rencana
sisa galian untuk bulan Februari dan Maret 2018 adalah 6.250.000 BCM untuk
pengupasan tanah penutup dan 1.190.000 ton untuk batubara. Pengaruh
ketidaktercapaian realisasi penambangan bulan Januari 2018 berdampak terhadap
rencana penambangan triwulan ke-1 tahun 2018, sehingga perlu dilakukan
penelitian dengan metode analisis dan evaluasi faktor-faktor penyebab
ketidaktercapaian dan dampaknya terhadap rencana penambangan bulan Februari
dan Maret tahun 2018. Faktor yang menyebabkan ketidaktercapaian produksi
batubara dan tanah penutup antara lain yaitu cycle time alat gali muat angkut
masih tinggi, match factor belum mendekati 1, serta waktu hambatan kerja yang
tinggi. Usaha-usaha yang dapat dilakukan untuk meningkatkan ketercapaian
produksi yaitu meningkatkan efektifitas alat mekanis, meningkatkan keserasian
alat gali muat dan alat angkut agar rata-rata mendekati 1, penjadwalan ulang
rencana penambangan volume produksi bulan Februari dan Maret 2018. Volume
penggalian bulan Februari dan Maret agar sesuai dengan sequence penambangan
triwulan ke-1 tahun 2018 adalah 6.297.879 BCM untuk tanah penutup dan
1.204.910 ton untuk batubara.

Kata kunci : Rencana penambangan, produktivitas, realisasi, peralatan mekanis
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ABSTRACT

PT Bukit Asam Tbk is a coal mining company located in South Sumatra.
Mining is done using a combination of excavator and dump truck with PT
Pamapersada Nusantara working contractor. Target of production plan for
January 2018 West Laya West Mining pit MT-4 pit site is 3,000,000 BCM for land
cover and 550,000 ton for coal. The realization of production in January 2018
was 2,952,121 BCM for overburden while for coal excavation of 535,090 tons.
The remaining excavation plans for February and March 2018 are 6,250,000
BCM for stripping and 1,190,000 tonnes for coal. The impact of unresolved
mining realization in January 2018 had an impact on the first quarter of 2018
mining plan, so research needs to be done with the method of analysis and
evaluation of factors causing non-achievement and its impact on the mining plan
in February and March 2018. Factors causing non-achievement of coal
production and cover soil include cargo loading time cycles is still high, match
factor is not close to 1, and time of high work obstacles. Efforts that can be made
to increase the achievement of production is to increase the effectiveness of
mechanical tools, increase the compatibility of loading and hauling tools to
average approximately 1, rescheduling the production volume mining plan in
February and March 2018. The volume of excavation in February and March
order according to the sequence of first quarter mining in 2018 is 6,297,879 BCM
for land cover and 1,204,910 tons for coal.

Keywords: Mining plan, productivity, realization, mechanical equipment
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