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INTISARI 

 

 

Dalam kegiatan pengupasan lapisan overburden di Pit Taman pencapaian 

produksi hanya sebesar 82% dari terget produksi yang ditetapkan yaitu sebesar 

925.187,2 BCM dari target produksi 1.120.000 BCM. Hal ini disebabkan masih 

tingginya faktor hambatan yang mempengaruhi efisiensi kerja sehingga produksi 

yang dihasilkan oleh alat muat dan alat angkut belum mampu mencapai target 

produksi. Data yang diperoleh di lapangan berupa data cycle time alat yang 

didapatkan dari perhitungan waktu edar tiap alat gali-muat untuk melakukan 

penggalian, swing isi, swing kosong dan loading serta alat angkut melakukan 

manuver, loading, jalan ke disposal, melakukan dumping dan kembali ke front 

serta perhitungan jam kerja yang efektif maka akan dapat dilakukan perhitungan 

jumlah produktivitas. Setelah dilakukan perhitungan secara teoritis didapatkan 

produksi overburden sebesar 1.656.454,08 BCM untuk alat gali-muat serta 

1.405.890,89  BCM untuk alat angkut. Untuk mendapatkan produktivitas yang 

mencapai target produksi maka dilakukan optimalisasi rencana kerja alat yaitu 

dengan optimalisasi. Optimalisasi rencana jam kerja alat dan perbaikan 

penyesuaian kapasitas alat maka didapatkan produksi overburden sebesar 

1.914.890,2 BCM. Adapun setelah dilakukan kajian teknis terhadap alat gali-muat 

dan alat angkut pada pengupasan overburden di Pit Taman pada Bulan September 

2016 dari perhitungan produksi alat gali-muat angkut yang telah dilaksanakan 

sebaiknya hanya menggunakan 3 unit alat gali-muat  yaitu 3 unit PC Komatsu 

2000 karena dengan penggunaan 3 unit saja dengan perbaikan dan optimalisasi 

kinerja alat serta faktor-faktor yang mempengaruhi sudah mencapai target 

produksi sebesar 1.670.167,71 BCM dan untuk pengunaan alat angkut 

mengunakan HD Komatsu 785 sebanyak 20 unit dengan pencapaian produksi 

sebesar 1.615.712,8 BCM. 

 

Kata Kunci: Produktivitas, alat gali-muat angkut 
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ABSTRACT 

 

 

In the layer of overburden stripping activities in Pit Taman attainment 

production amounted about 82% of the production target set in the amount of 

925.187,2 BCM of production target of 1.120.000 BCM. This is due to the high 

resistance factor affecting work efficiency so that production is produced by 

means of unloading and transportation have not been able to achieve the 

production target. The data obtained in the field in the form of a data cycle time 

tools obtained from the calculation of the time distribution of each trencher-fit to 

perform the excavation, swing content, swing empty and loading and conveyance 

maneuvering, loading, road to disposal, dumping and back to front as well as the 

calculation of effective working hours will do the calculation of the amount of 

productivity. After calculating the theoretically obtained by 1.656.454,08 BCM of 

overburden production for excavator-unloading and BCM 1,405,890.89 for 

conveyance. To get productivity achieve production targets then do the 

optimization tools work plan is to optimize. Optimizing plan working hours 

adjustment tools and repair equipment capacity are obtained overburden 

production amounted to 1.914.890,2 BCM. As for after the technical review of the 

excavator-unloading and conveyance in stripping overburden at Pit Taman in 

September 2016 on the calculation of production trencher-load transports that 

have been implemented should only use 3 units of excavator-unloading is 3 units 

of PC Komatsu 2000 for with the use of 3 units with improvements and 

performance optimization tools as well as the factors that influence has reached its 

production target of 1.670.167,71 BCM and for the use of conveyances using 

Komatsu HD 785 20 units with a production target of 1.615.712,8 BCM. 
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