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INTISARI

PT Bukit Asam (Persero) Tbk merupakan salah satu Badan Usaha Milik
Negara (BUMN) yang bergerak dibidang pertambangan batubara. Penelitian ini
dilakukan di Pit 3 Timur Banko Barat yang dioperasikan oleh pihak kontraktor.
Selama proses pengupasan overburden adanya perbedaan pengukuran volume
survey progress overburden dengan perhitungan ritasi alat angkut overburden
dalam satu periode, hal ini dapat menyebabkan kerugian, oleh karena itu
dilakukan analisis tempat penimbunan overburden. Penelitian dilakukan melalui
survey progress overburden, dengan cara mengukur elevasi setiap jenjang
disposal area menggunakan GPS, kemudian diolah menggunakan Software
Minescape untuk mendapatkan volume rancangan awal dan volume penimbunan
Februari — Oktober 2016, kemudian dibandingkan dengan volume ritasi alat
angkut untuk mendapatkan koreksi muatan alat angkut setiap ritasinya. Pengujian
berat jenis tanah asli dan material timbunan disposal area untuk mendapatkan
persentase pemadatan material timbunan. Hasil penelitian menunjukkan volume
rancangan awal disposal sebesar 2.508.449,9 m’, volume aktual penimbunan
bulan Februari — Oktober 2016 sebesar 2.130.080,3 m3, volume total produksi
alat angkut sebelum pemadatan sebesar 2.353.206 BCM. Nilai shrinkage
percentage (Sh) material timbunan sebesar 9,3%, sehingga volume produksi alat
angkut setelah dilakukan pemadatan menjadi 2.134.357,84 CCM, kemudian dapat
diketahui bahwa koreksi muatan alat angkut setiap ritasi nya sebesar 23,744 BCM.

Kata kunci : Overburden, disposal, minescape, alat angkut
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ABSTRACT

PT Bukit Asam (Persero) Tbk is one of the State Owned Enterprises (SOEs)
which is engaged in coal mining. This research was conducted in Pit 3 East West
Banko operated by the contractor. During the process of stripping overburden the
difference in volume measurement survey overburden calculations progress ritasi
conveyance of overburden in one period, it can cause harm, therefore analysis
overburden dumps. The study was conducted through a survey progress
overburden, by measuring the elevation of each stage disposal area using GPS,
then processed using Software Minescape to get the volume of the preliminary
draft and volume accumulation from February to October 2016 and then
compared with the volume of ritasi conveyances to get a correction cargo
conveyances each ritasinya. Testing of native soil specific gravity and
embankment material disoposal area to get a percentage compaction of
embankment material. The results showed the initial draft disposal volume
amounted to 2.508.449,9 m’ , the actual volume of hoarding February - October
2016 amounted to 2.130.080,3 m3, the total volume of production of means of
conveyance before the solidification of 2.353.206 BCM. Value shrinkage
percentage (Sh) embankment material of 9,3%, so that volume production of
means of conveyance after compaction into 2.134.357,84 CCM, then it can be
seen that the correction charge each ritasi his conveyance of 23.744 BCM.

Keywords : Overburden, disposal, minescape, conveyances
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